MILLIE anp SEVERSON, INCORPORATED

General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 Fax No.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 3

Project: Harbor Gateway/ Lot 8 Development
Place: Jobsite

Date: December 22, 2004

Present: Dennis Carlson - Boeing Realty Corp.

Mike Sajjadi - Overton Moore

Insik Chang - HPA

Charles Huang, Dave Harper, Scott Feest - Millie and
Severson, Inc.

PROJECT MEETING MINUTES NO. 3
3.1 Schedule Analysis:

A, The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

3.2 Current Schedule Impact Issues:
A. Basin commenced on December 23, 2004 and will work on Christmas-Eve day
(December 24, 2004).

3.3 Current Jobsite Activities:

A. Grub and clearing site.
B. Staking.
C. Temporary fence installed on east side.

3.4 Fire Protection:
A, Released contract to General Underground Fire Protection.

B. Boeing to pre-pay $128,800.00 for piping materials due within (30) thirty days
after receipt of invoice.
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Project Meeting Minutes No. 3
December 22, 2004

3.4 Continued...

C. Subcontractor to issue insurance certificate naming Boeing Realty Corp. as
additional insulted and "loss payee".

D. Additional insurance requirement: $1,000.00.

E. Concrete pump pad to be designed by Structural Engineer with specifications
provided by General Underground. ($3,000.00 Allowance).

Five protection system design to be FM approved.
12/22/04 Change order to be issued without cost of concrete pad.
3.5 No jobsite meeting on December 29, 2004.
3.6 Confirmed that Millie & Severson subcontractors to pull M.E.P. permits.
3.7 Jobsite telephone (310) 618-1420 and fax (310) 618-1709.

3.8 Mike confirmed that there will be no export on this project. All excess dirt to be re-
engineered back to the job. Haley & Aldrich to stock pile all spoils at locations given
by Dave Harper. Millie and Severson's contractor then to process all excess dirt onsite
ona T & M basis as a change order.

3.9 Mike to be copied on all RFI's.

3.10  Charles to RFI Norcal in regards to Owner's anticipated traffic loading for pavement
section.

311  Koury Engineering will be providing all Owner's testing and inspections. IRC to
the roofing consultant.

3.12  All future change orders to be on AIA format with a Prime Change Order Request to
Mike.

313 Mike confirmed the billing format draft prepared by Millie & Severson Inc. was
acceptable to use.

Charles to provide copies of all executed subcontract agreements to Mike.

Forward from Meeting Minutes No. 2 - 12/15/04
25 DWP Water Department contract person: Joe Porras (213) 367-1229. Dry utility
consultant: Pete.
12/22/04 City to install 10" water main in January 2005. Dave Harper to check
with Pete about power plans.
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Project Meeting Minutes No. 3
December 22, 2004

26 Kirker Glass to bring all alternate glass samples and hardware schedule to December
22,2004 meeting.
12/22/04 / All samples reviewed, Mike to consult with Boeing regarding Visteon
A C/;C,M Glass vs. Viracon. Charles to prepare deductive cost for Visteon glass.

/27{ Haley & Aldrich to remove temporary fence and power poles on east side by
December 20, 2004.
12/22/04 Completion date revised to December 24, 2004.

Forward from Meeting Minutes No. 1-12/15/04

1.4 Confirmed with HPA that Millie and Severson's contract includes up to ASI #2. ASI
#2A are plan check corrections, and ASI #3 dated November 22, 2004 was received
on December 7, 2004.
12/15/04 Currently pricing along with ASI #4.

15 Awaiting ASI #4 in which the correct layout of site retaining walls and foundation
drain connections will be shown.
12/15/04 Currently pricing.

1.6 Tait to provide stamped sets of site retaining walls to HPA for permit process.
12/16/04 Tait dropped off plans at Overton Moore, Dave to take to City.
12/22/04 Dave to meet with City on Decemper 28, 2004 and try to pull building

and retaining wall permit Py g TR LR

19 Scott indicated in the meeting that bins will be brought to our site on December 14,
2004 to process neighbor's dirt. This might take up to (1) one week. Haley and
Aldrich will move bins at the request of Dave Harper to locations given, in order not
to disturb the grading process.

12/15/04 Water tank to remain until January. Bins will arrive after Christmas.
12/22/04 Bins to arrive onsite in January 2005.

Unless written modification is submitted within seven (7) days, the above conference report
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES EITHER THE OWNER’S FIELD
ORDER OR THE ARCHITECT'S FIELD ORDER.

cc: Stephane Wandel, Mario Stavale - Boeing Realty Corp.
Bob Jacob - HPA
Eliseo Ocho - Tait & Associates
Scott Zachary, Patrick Keddington - Haley & Aldrich
Jon Severson, Mick MacArthur - Millie and Severson, Inc.
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Millie and Severson, Incorporated
Submittal Log for: BOEING-HARBOR GATEWAY

29-Dec-04
Trade Seq.
036 001
064 002
064 003
020 004
005 005
014 006
014 007
014 008
023 009
064 010
064 011
064 012
064 013
064 014
064 015

Subcontractor

ARCHITECTURA
HALLIN AND HE
HALLIN AND HE

RUCKER TILE

CALCON STEEL

KIRKER GLASS, |
HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

Submittal Description

SD: DOORS, FRAMES & HARDWARL
PD: WET CURE BLANKET
PD: BOND BREAKER

S: DALTILE L-712 LIMESTONE,
JURASTONE GRAY-BLUE

SD: ANCHOR BOLT, TEMPLATES,
EMBED, LEDGERS

S: GEOTEXTILE
S: GEOMEMBRANE HDPE

PD: PRODUCT DATA & INSTALLATION
METHOD

PD: ARCADIA HARDWARE
PD: MIX DESIGN #1224 - FOOTINGS

PD: MIX DESIGN #46972 - BUILDING
SLAB

PD: MIX DESIGN #62131 - TILT-UP
BUILDING PANELS

PD: MIX DESIGN #1227 - TILT-UP
SCREEN WALLS

PD: MIX DESIGN #1226 - TRUDE APRON

PD: MIX DESIGN #R8250-P41 - GROUT
UNDER PANELS

Location

SD = Shop Drawings

PD = Product Data
MD = Mix Designs
S =Samples

A = Approved As Noted

R = Revise and Resubmit (Rejeeted)
P = Pending

C =Closed

A/R = Partially Approved/Partially Rejected

DateRequired Submitted

12/20/2004
12/23/2004
12/23/2004

12/27/2004

12/27/2004

12/27/2004
12/277/2004

12/27/2004

12/28/2004
12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

Job No.:

Returned

Back to Sub

Page No.

Status
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MILLIE and SEVERSON, INCORPORATED

RFI Log for BOEING-HARBOR GATEWAY
29-Dec-04

RFI No Vendor Name Issue

001 GEO-MEMBRANE

002 GEO-MEMBRANE

003 GEOTEXTILE/GEOMEMBRANE

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL
005 TRAFFIC LOADING REQUIREMENT

Stopped Work

No
No
No
No

No

Required

Response  Bulletin ID

Process
12/14/04 12/16/04 12/15/04
12/14/04 12/16/04 12/14/04
12/20/04 12/21/04 12/21/04
12/28/04 1/4/05
12/28/04
Job No. 03653 Page No: /



